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The project is a combination of one water main installation, one storm main installation and five sewer main 
upgrades throughout Chilliwack that have been combined to increase scope and economy of scale. The 
proposed water main installation will increase supply, fire flow capacity and improve the water quality of the 
existing water system in the local area. The proposed sewer main replacements and upgrades will replace 
aging infrastructure and increase capacity to satisfy increased flow from new and future developments. The 
proposed storm main installation will convey storm water away from water supply production wells to protect 
the City’s drinking water.   

The following table shows water, storm and sewer main installation and upgrade projects: 

2016 Water and Sewer Combo Project 

Name of Project Contract Value Project Status 

Keith Wilson Road Water Main $840,130 Completed 

Watson Road Storm Main $808,389 Completed 

Watson Road Sanitary Main $82,147 Completed 

Watson Road Paving Works $315,384 Completed 

Evans Road Sanitary Main $348,242 Completed 

Vedder Road Sanitary Main $643,364 In Progress 

Cheam Avenue Sanitary Sewer $935,604 Completed 

Hodgins Avenue Sanitary Sewer $746,777 Completed 

Hodgins Avenue Paving Works $333,730 Completed 

Princess Avenue Sanitary Sewer $89,957 Completed 

The Sandpiper Contracting/Wedler Engineering Design-Build team is proceeding with design and construction 

of the project.  
 

This $5,143,724 overall project is scheduled to be completed in October 2017. 
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Wastewater Treatment Plant High Strength  

Wastewater Pre-Treatment 

The PCL Constructors Westcoast Inc. (PCL) has been 
selected as the Construction Manager along with Associated 
Engineering (B.C.) Ltd. as the design consultant for this 
Construction Management Project. Global Water & Energy 
(GW&E) has been selected as the preferred vendor to supply 
an anaerobic wastewater treatment system for the pre-
treatment facility after successful completion of the Request 
for Proposal (RFP) process. PCL, AE and GW&E are currently 
in the process of completing detailed design work.  
 
The overall project is scheduled to be completed in December 
2018. 

Well #5 Pilot Testing Study 

The objective of this project is to conduct a pilot testing study to 
determine the treatment requirements before Well #5 can be 
brought online. 

Associated Engineering is proceeding with designing the pilot 
testing study at present. This $250,000 study is scheduled to be 
completed in the Fall of 2018. 
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Vedder Bridge Replacement Design-Build Project 

Chilliwack residents celebrated the new Vedder Bridge and said goodbye to the old bridge at the ribbon-
cutting event on August 24 with food, live music, history and transportation displays, dignitary speeches and 
the opportunity to experience the new bridge before it was opened to vehicular traffic.  By August 31, the 
bridge and roundabout were opened to all vehicle movements.  The remaining curb, sidewalk, paving and 
utility works continued through September.   The old bridge structure will be pulled to the south for 
deconstruction on the old Vedder Mountain Road approach in October.   Final completion and landscape 
restoration will be completed in November.  

2016 Transportation Design-Build Combination 

Project 

Design-Build proposals were received from Eurovia BC Inc., Emil Anderson Construction Inc. and Jakes 
Construction Ltd. for the design and construction of the 2016 Transportation Design-Build Combination 
Project.  Council accepted the proposal from the lead proponent, Eurovia BC Ltd., in the amount of 
$6,990,259.49 on July 4, 2017.   This is made up of the eight different Transportation and Drainage projects 
listed below:  

Project Construction Completion 

Sardis Rail Trail Phase 1 Summer 2018 

Promontory Road and Chilliwack River Intersection Fall 2018 

Promontory-Teskey Pond Spring 2018 

Evans and Stevenson Intersection Fall 2018 

Pedestrial Signal in Yarrow Fall 2017 

Portage Avenue Sidewalk Summer 2018 

Selkirk Street Sidewalk Summer 2018 

Cultus Lake and Vedder Mountain Road Roundabout Fall 2018 
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2017 Asphalt Rehabilitation and Shoulder Paving 

After a late start, B.A. Blacktop is making good progress.    
 

Project sites and current completion status are shown in the map as follows: 

Young Road at Creamery Road Yale Road at Quarry Road 
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 On September 5, Route #9 “Industrial” was initiated. 

Route #8’s western boundary shifted from  

Carter Road to Lindys Drive. 

2017 Transit Expansion  

Bus Route Additions and Bus Stop Improvements 

Route #5’s weekday service was added and its 

circuit shortened. 



Engineering Department Third Quarter Report 

 Page 7 

Hard surfacing of new or improved bus 
stops was completed at the locations 

shown on the above site map 

Young Road south of Airport Road – 
new bus stop with concrete pad 

Yale Road at O’Connor RV – new 
concrete pad and bus stop 

Traffic Signal Upgrades 

Promontory at Thomas – Video Detection 

Video detection was installed for all approaches in place of 
detection loops that had failed due to worn asphalt.  The 
cameras provide the added feature of bicycle detection and 
some basic traffic count features. This system will eliminate 
the need for in-pavement detection loops and will provide 
continuous detection during reconstruction activities planned 
over the next few years. 

Yale Road at Banford Road 
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First Avenue Lindell Road 

Back to School 

This year’s “Back to School” enforcement and education 
project was another success. The Safer City team attended 
18 schools enforcing and educating drivers on 30 km/h school 
zones.  StarFM and Safer City partnered to reward good 
driver behaviour in school zones. The first event occurred at 
Bernard Elementary on the first day of school.  Good driver 
behaviour was identified by the RCMP and each of those 
drivers received a gift bag and words of thanks from the Safer 
City team.  The team then redeployed to McCammon 
Elementary the following week and rewarded good driving 
behaviour in the Hamilton Road school zone.  The local 
business community donated advertising space on their 
roadside advertising boards in an effort to collectively raise 
awareness that school was back in session. Reminders were 
also provided through social media, website tips, newspaper 
and radio ads.  School Bus safety was also highlighted 
through a full page reminder in the Fall/Winter edition of the 
Leisure Guide.   

School Zone Traffic Information 

In September, a radar traffic data collector was installed 
across from Vedder Elementary School on Promontory Road 
to gather detailed information on traffic speed, volume and 
type of vehicle.   
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Roadside Delineators 

The intersection of Tyson and Evans Road saw the installation of bike lane 
delineators to protect the bike lane and slow northbound traffic by narrowing the 
road width.  Motorists were cutting across the cycling path as you can see by the 
worn bicycle stencil and diamond stencil when travelling along the curved portion 
of the roadway.         
 
Keith Wilson and Lindys Drive also saw the installation of roadside delineators to 
help provide temporary pedestrian refuge for the crosswalk at this intersection.  
 
Cyclists and pedestrians are already voicing their appreciation for the new 
protective measures. 

City of Chilliwack and Stó:lō Nation Partner for 

Public Art Project 

The City of Chilliwack is pleased to announce a public art 
partnership with Stó:lō Nation for the Vedder Road 
Roundabout Art Project to celebrate the history of the 
Ts'elxwéyeqw Tribe and Stó:lō Nation. The City’s budget for 
the project is $180,000, which is included in the overall 
budget for the Vedder Bridge Replacement Project. The 
artwork was designed by Squiala First Nation Chief David 
Jimmie and Bonny Graham, Coast Salish Aboriginal artist, in 
consultation with the Stó:lō Nation Chiefs Council and 
Ts’elxwéyeqw Tribe. 

The artwork  will be located at the roundabout at the northern 
end of the new Vedder Bridge.  The artwork will feature a 
traditional Stó:lō / Coast Salish canoe on top of an upper ring, 

on which “Ey kwesé é mi” with its English translation “It’s good that you are here…welcome” will be 
embossed with a salmon and wave design. Eight paddles will encase the supporting posts for this structure. 
Seven of the paddles will hold emblems that represent the seven Ts'elxwéyeqw communities and one will 
hold the City of Chilliwack crest. Recirculating water will flow from the upper ring, giving the artistic impression 
of the canoe over the water and the surrounding landscape will reflect the natural Vedder River vegetation. 

The artwork will be scaled to suit the centre button area of the roundabout and will be proportioned to 
maximize the artistic statement. Construction of the public art project at the new roundabout on Vedder Road 
is scheduled to be completed by the end of Spring 2018. 

Lark Road 

Lark Road in the Sardis area saw roadway improvements this 
summer including additional drainage improvements, the 
addition of a garden and the installation of stalls and arrows.  
This little hub is very popular with local residents who visit the 
garden and local merchants. 
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Fall City-Wide Garage Sale  

The semi-annual City-Wide Garage Sale took place on 
September 23.  This event, which promotes waste reduction 
through reuse, continues to be a community favourite with 
approximately 135 residences taking part. 

Garage sale hosts with left-over items were encouraged to 
donate them to local charities or thrift stores to keep them 
out of the landfill. 

Since late June, Emterra Environmental has been 
processing Green Cart size exchanges.  Approximately 
775 Green Carts had been exchanged by the end of 
September. While still ongoing, the number of 
exchange requests has now decreased significantly.  

Green Cart Exchanges  

Garage 
Sale 

Adopt-A-River  

The BC Rivers Day Adopt-A-River event took place on September 24.  
Approximately 250 volunteers came out to help clean up the Chilliwack/
Vedder River, removing 2,820 kg of garbage and 720 kg of metal.  The City 
supports the cleanup events by providing free disposal at the landfill and 
funding assistance to the Chilliwack-Vedder River Cleanup Society, which 
organizes the events. 

Environmental Services staff was on-hand to promote the City’s 
environmental programs. 

Garage 
Sale 

Most residents requesting a cart exchange have wanted to 
upsize their carts, which contributes to the success of the 
compostables diversion program.  Over 70% of the exchange 
requests were for 240L or 360L carts. 
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McGillivray Pump Station Upgrade 

Design-build proposals were received from three (3) selected proponent teams following the public Request 
for Expression of Interest process.  The proposal submitted by the design-build team of Gerry Enns 
Contracting Ltd. / Urban Systems Ltd in the amount of $4,522,052 was accepted by Council at their regular 
meeting of August 15, 2017.  Contract documents have been executed and the final engineering design is 
under way.    

The pump station upgrade will increase capacity to accommodate a 1:100 year return period rainfall flood 
event and will benefit over 750 hectares of agricultural land, plus associated homes and 
outbuildings.   Construction will commence in early 2018 with completion by December 2018.  


